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Abstract. While face-to-face interaction is fundamental in agile software devel-
opment, distributed environments must rely extensively on mediated interactions.
Practicing agile principles in distributed environments therefore poses particular
control challenges related to balancing fixed vs. evolving quality requirements and
people vs. process-based collaboration. To investigate these challenges, we con-
ducted an in-depth case study of a successful agile distributed software project
with participants from a Russian firm and a Danish firm. Applying Kirsch’s ele-
ments of control framework, we offer an analysis of how control was enacted
through the project context and in the participants’ mediated communication. The
analysis reveals that formal measurement and evaluation control were persistently
enacted through mediated communication. These formal control practices were,
however, predominantly carried out in conjunction with informal roles and relation-
ships such as clan-like control inherent in agile development. Overall, the study
demonstrates that, if appropriately applied, communication technologies can
significantly support distributed, agile practices by allowing concurrent enactment
of both formal and informal controls. The paper discusses these findings as
they relate to previous research and concludes with their implications for future
research.
Keywords: distributed development, agile project management, control theory
INTRODUCTION
Two significant trends have emerged in software development practice over the past years:
agile methods and geographical distribution. These have recently been combined, so that agile
methods are used in geographically distributed contexts (Pries-Heje et al., 2005; Agerfalk &
doi:10.1111/j.1365-2575.2011.00390.x
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Fitzgerald, 2006; Holmström et al., 2006; Armour, 2007; Sutherland et al., 2007; Paasivaara
et al., 2008). Agility can offer significant benefits in risk reduction and quality improvement
(Simons, 2006) and is perceived by managers and technical staff members as contributing to
on-time completion and effective collaboration in distributed development (Sarker et al., 2009).
However, agile methods require a carefully managed approach when applied to distributed
contexts (Sarker & Sarker, 2009). While agile principles, with lightweight processes and
reliance on skilled people, offer advantages in terms of flexibility, speed and learning, there is
a risk that agile practices in distributed environments further reinforce the well-known difficul-
ties related to collaboration and software quality.
In fact, agile principles present control challenges related to balancing fixed vs. evolving
quality requirements and people vs. process-based collaboration (Ramesh et al., 2006). Harris
et al. (2009b) propose that ‘effective flexible software development processes must provide
clear control mechanisms to manage the progress and quality of the resulting software
products’. Maruping et al. (2009) further argue in their study of agile methods that control is an
important contingency in a software team ability to respond to changing user requirements.
Selecting an appropriate control portfolio ‘is particularly important in today’s complex devel-
opment environment where the exercise of control cannot easily be done through direct,
face-to-face observation or interaction with team members who may be distributed in different
countries or companies, or both’ (Harris et al., 2009a).
Studies of control in geographically distributed contexts have been conducted in relation to
issues such as culture (Narayanaswamy & Henry, 2005), effectiveness (Piccoli & Ives, 2000)
and trust (Gallivan, 2001; Gallivan & Depledge, 2003; Piccoli & Ives, 2003). Kirsch (2004),
however, calls for research to more closely examine the role of the global context on control
choices and impacts. The global context is described in terms of priority differences among
locales, multiple time zones, cultural variations and geographical distance. A further call for
research on control in geographically distributed contexts has also been made by Powell et al.
(2004). In their literature review, they question whether informal control mechanisms can be
used when teams are short-lived and rarely meet face to face. This concern increases as agile
principles are adopted because these principles mainly rely on face-to-face communication
(Fowler & Highsmith, 2001). The agile principles related to communication practices have also
been viewed as unsupportive for distributed development environments (Turk & France, 2005).
As a result, Maruping et al. (2009) call for research to investigate ‘the role of communication
technologies in supporting the execution of individual agile practices, as an increasing pro-
portion of software development is being conducted by distributed teams’.
Against this backdrop, the following in-depth single case study investigates control enacted
through media usage and context to manage an agile distributed development project. The
project spans geographical, cultural and organisational boundaries between a Russian and a
Danish firm. The project successfully introduced a new product to the market and attracted
investment from a Fortune500 Company. Hence, our goal is to contribute to calls for empirical
research of agile software development (Dybå & Dingsøyr, 2008) in distributed settings
(Agerfalk & Fitzgerald, 2006; Lee et al., 2006) with a focus on control (Kirsch, 2004; Powell
et al., 2004) by addressing the following research question:
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How do successful agile distributed software projects enact different elements of control
through mediated communication and project context?
DISTRIBUTED AND AGILE SOFTWARE PROJECTS
Organising project teams in a geographically distributed setting – frequently conceptualised as
virtual teams – has received significant research attention (Martins et al., 2004; Powell et al.,
2004; Hertel et al., 2005; Connaughton & Shuffler, 2007; Schiller & Mandviwalla, 2007). An
important underlying theme is that virtual teamwork is characterised by challenges and para-
doxes often hindering innovation (Gibson & Gibbs, 2006; Dubé & Robey, 2009). In particular,
distributed software projects experience numerous management challenges (Sakthivel, 2007;
Iacovou & Nakatsu, 2008), including unclear task coupling (Sarker & Sahay, 2004; Sakthivel,
2005), poor process alignment (Herbsleb & Moitra, 2001), differing work cultures (Dubé &
Paré, 2001; Krishna et al., 2004) and inhibited communication capabilities (Herbsleb &
Mockus, 2003; Bjørn & Ngwenyama, 2009). A wide range of alleviating initiatives have been
suggested, such as information and communication technologies (Jang et al., 2002; Bradner
et al., 2005), risk management approaches (Sakthivel, 2007; Persson et al., 2009; Persson &
Mathiassen, 2010), communication training (Warkentin & Beranek, 1999), best practice lists
(Battin et al., 2001, Ebert and De Neve, 2001) and social integration strategies (van der Smagt,
2000; Kotlarsky & Oshri, 2005; Oshri et al., 2008). Among these initiatives, no silver bullet has
been identified and new initiatives are continuously being studied.
Agile distributed development is a relatively new approach to address some of the chal-
lenges in distributed software projects (Pries-Heje et al., 2005; Holmström et al., 2006).
However, in line with the software engineering silver bullet conundrum, new solutions induce
new challenges (Berry, 2008). In fact, agile methods require a carefully managed adoption
to distributed contexts (Sarker & Sarker, 2009) and when adopted, managers need to pay
particular attention to controlling the process and quality across sites (Ramesh et al., 2006).
Agility can be defined as the continual readiness of a method ‘to rapidly or inherently create
change, proactively or reactively embrace change and learn from change while contributing to
perceived customer value (economy, quality and simplicity) through its collective components
and relationships with its environment’ (Conboy, 2009). The concept of agility has been
advanced in software development practice with the agile manifesto (Fowler & Highsmith, 2001)
and development methods such as Scrum (Schwaber & Beedle, 2001) and Extreme Program-
ming (Beck, 1999). Scrum (Sutherland et al., 2007; Paasivaara et al., 2008; Hossain et al.,
2009) and Extreme Programming (Kircher et al., 2001; Braithwaite & Joyce, 2005; Layman
et al., 2006) have furthermore both been introduced in distributed software development. In
these settings, agility is defined as ‘the capability of a distributed team to speedily accomplish
information system (IS) development tasks and to adapt and reconfigure itself to changing
conditions in a rapid manner’ (Sarker & Sarker, 2009). Agile methods have been found to reduce
the challenges associated with temporal, geographical and sociocultural distances (Holmström
et al., 2006). However, Sarker & Sarker (2009) report that in some cases the use of agile
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methods in distributed settings induces challenges related to balancing frequent communication
needs with different time zones, aligning agile practices across sites and avoiding dilution of the
agile methods. Paasivaara et al. (2008) have furthermore documented challenges in agile
distributed software development related to conveying requirements through communication in
distributed meetings across cultural and geographical distance.
Hence, the agile characteristics of lightweight process, ongoing negotiation and reliance on
skilled people introduce new challenges related to balancing people vs. process-oriented control
and fixed vs. evolving quality requirements (Ramesh et al., 2006). As a result, there is a need for
increased research attention to understand control enactment in the context of agile distributed
software teams. There is a particular need to understand the conditions under which informal
control is used in these settings (Yadav et al., 2009) because informal control is based on social
and people strategies (Kirsch, 2004) corresponding to the agile principles emphasising face-to-
face interaction and building projects around motivated individuals (Fowler & Highsmith, 2001).
However, as both formal and informal controls can be significant in agile software development
methods (Harris et al., 2009b), we investigate the enactment of both forms of control.
CONTROL OF SOFTWARE PROJECTS
In her research of software development management, Kirsch (1996; 1997; 2000; 2004) has
advocated the control perspective based on work by Ouchi (1978; 1979; 1980) and Eisenhardt
(1985). Control is used broadly to denote any attempt to motivate individuals to behave in
a manner consistent with organisational objectives (Ouchi, 1979; Kirsch, 2004). Control is
viewed as either formal or informal (Jaworski, 1988; Kirsch, 1996; Cardinal et al., 2004).
Formal control uses a performance evaluation strategy, where either behaviours or outcomes
are measured, evaluated and rewarded (Eisenhardt, 1985; Kirsch, 1996). Informal control
differs from formal control in that it is based on social and people strategies (Eisenhardt, 1985;
Kirsch, 1996). The various modes of control are not applied separately (Ouchi, 1979). Instead,
they are each part of a portfolio of control mechanisms that support management practice in
different organisational contexts (Kirsch, 1997). This portfolio view of control is supported by
Harris et al. (2009b) in their analysis of control in software development processes, in which
they found that the analysed processes used more than one category of control.
Kirsch (2004) focuses on formal and informal controls in relation to four elements of control.
These four elements are measurement, evaluation, rewards and sanctions, and roles and
relationships, as shown in Table 1. The first three elements are based on a literature review by
Eisenhardt (1985). The last element, roles and relationships, is an elaboration of the other
elements added by Kirsch (2004).
Formal measurement implies that behaviours or outcomes are explicitly specified and
measurable, whereas informal measurement implies that norms, values or behaviours are
implicitly specified and measured. Evaluation refers to performance and information exchange.
Formal evaluation is based on specified information regarding behaviour and outcome, and
assesses whether current status leads to forward progress. Informal evaluation refers to norms
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and values that characterise a functional relationship assumed to lead to performance. The
functional relationship is achieved by socialisation through dialogue or discussions. Rewards
and sanctions in a formal setting are based on achieving specific goals or adhering to
pre-specified behaviour. Formal rewards could be bonuses, and formal sanctions could be
demotions. Informal rewards and sanctions are based on whether a behaviour is consistent with
group values and norms. Informal rewards could be peer recognition, while informal sanctions
could be social exclusion. Roles and relationships were added by Kirsch (2004) as an
elaboration of the other three elements of control. Formal roles and relationships imply particular
roles and usually focus on dyadic relationships. Informal roles and relationships appear in
groups of individuals dependent on each other and committed to group goals (Kirsch, 2004).
RESEARCH APPROACH
The question was investigated through a single case study following the guidelines proposed
by Yin (2003). The case study approach is suitable when the boundaries between a phenom-
enon and its context are unclear (Benbasat et al., 1987; Yin, 2003), as is the case in this study
Table 1. The elements of control (Kirsch, 2004)
Element Formal Informal
Measurement • pre-specified and formally documented
goals and/or behaviours are available
• control modes align the goals of controller
and controllee
• goals and/or behaviours are measurable
• few specified behaviours or procedures
available
• implicit specification and measurement of
group values and norms
• goals evolve over time
• desired end states result when individual
behaviour is consistent with the shared
norms and values
Evaluation • information about rules, procedures,
behaviours and goals are exchanged
• information is exchanged in formal, written
documents such as standard operating
procedures or status reports
• evaluation assesses whether behaviour is
resulting in forward progress
• information about norms, values and
expectations exchanged
• socialisation, training, discussions,
dialogues and meetings serve as
mechanisms of information exchange
• goal of evaluation is to build and foster
collegial relationships characterised by
common values and norms
Rewards and
sanctions
• based on following specified rules or
achieving specified targets
• formal organisational mechanisms include
pay, bonuses, promotion or demotion
• based on acting in a manner that is
consistent with group norms and values
• mechanisms include group recognition and
peer pressure
Roles and
relationships
• focus is usually on dyads
• controller and controllee are often in a
formal superior-subordinate relationship or
in a relationship that is consistent with the
organisational hierarchy
• often a work group or professional society
• may be a clan, which is a group of
individuals who are dependent on each
other to accomplish their work and who are
committed to achieving group goals
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between control enactment and agile distributed contexts. A case study’s capacity for inves-
tigating operational links (Yin, 2003) is also needed when pursuing explanatory knowledge,
which is reflected in the use of a ‘how’ research question. The single case study approach is
also well suited for testing the boundaries of well-formed theory (Benbasat et al., 1987; Yin,
2003), such as applying control theory, to better understand the relatively new practice of agile
distributed development. Finally, a single case study is appropriate when the case is rare (Yin,
2003) as in this study, where we had rare access to video as well as audio recordings of
mediated interactions in a successful distributed, agile development project crossing organi-
sational and cultural boundaries.
The project was conceived by a small Danish software firm, Area9, as a joint venture with a
Russian R&D outsourcing provider to finalise the development of a collaborative mindmapping
tool called Comapping. Area9 was established in 2006 by two medical doctors and two
computer scientists. All four individuals came from management positions in another software
firm that utilises offshore developers. Area9 uses offshore developers located in Russia and
India. Area9 bases their development process on agile principles, managing distributed
projects as if the developers were located in Denmark. This requires developers who are able
to work in an agile environment and who possess excellent communication and collaboration
skills. Area9’s agile practices are based on a combination of Extreme Programming (Beck,
1999) and Scrum (Schwaber & Beedle, 2001), including continuous integration, backlogs,
parallel development and testing, incremental design, code reviews and sparse documenta-
tion. These practices are common to agile methods and are supportive of agility as defined by
Conboy (2009) and Sarker & Sarker (2009). The Comapping tool was essentially developed
both for internal use and for the general market, and this ensured the customer focus vital to
agile development.
Data were collected over a half-year period. The primary data consisted of observations of
how control was enacted through media usage to support e-conferences between project
participants. These observations were supplemented by a series of interviews with individual
project participants, investigating how control was enacted through the project context in which
the e-conferences took place. The project used e-conferences based on Skype (http://
www.skype.com) and a working prototype of the Comapping tool under development (http://
www.comapping.com). The tool uses mindmapping diagrams to represent and share words,
ideas, tasks or other items linked to a central keyword or idea in a project. Participants can
collaborate on mindmaps in real time, similar to real-time collaboration with Google docs
(http://docs.google.com). Even though the mindmapping tool had not been released for open
beta when the case study was initiated, it had all its basic functionality. From the very start of
the project, beta versions of the tool were used for project coordination and hence played a
vital role in managing its own development. In Scrum terms, this tool was used for managing
the project and sprint backlogs, which are the lists of tasks used for project planning and
oversight. During the e-conferences, the first author was present offsite as a passive observer
while audio recording conversations and video recording activities in Comapping. The confer-
ence language was English, and all e-conferences took place within normal working hours due
to a time-zone difference of only 2 h between sites.
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A total of 10 observations and 11 semi-structured interviews were conducted (see Table 2).
The people interviewed were as follows: the manager (Denmark), who is a board member of
the Comapping project and director of Technology & Innovation at Area9; the developer
(Russia), who is the director of R&D for the Comapping project; the second developer (Russia),
who is a software developer in the Comapping project; the marketer (Denmark), who is the
chief executive officer (CEO) for the Comapping joint venture; and the chairman (Denmark) of
the joint venture and CEO of Area9. The interviews were initiated with a face-to-face meeting
with the manager. After this first meeting, observations were initiated and a series of interviews
with key full-time project participants was conducted through Skype. The interview objective
was to investigate the emphasis on measurement, evaluation, rewards and sanctions, and
roles and relations in the project context and the underlying reasoning behind the choices
made. Towards the end of the case study, a new series of interviews was conducted with the
project participants and the chairman (see Table 2). The objective of these interviews was to
uncover participants’ assessments of how control was enacted and possibly changed over the
considered time period through retrospective reasoning. During these interviews the Comap-
ping tool was used by both the interviewer and interviewee to model a timeline of the project.
Data analysis was conducted with the qualitative data analysis software Atlas.ti V5.2
(ATLAS.ti Scientific Software Development GmbH, Berlin, Germany) (Muhr, 2008). All 14 h of
recordings were loaded into the software and carefully listened through. Statements in the
Table 2. Interviews and observations
Date (2007) Duration Data type Actor(s)
January 19 71 min Interview Manager
February 26 42 min Observation Manager, Developer
March 6 77 min Interview Manager
March 22
26 min Observation Manager, Developer
32 min Interview Developer
March 27 21 min Observation Manager, Developer
April 5 32 min Interview Second Developer
April 24
32 min Observation Marketer, Manager, Developer
12 min Interview Manager
May 3 37 min Observation Marketer, Manager, Developer
May 8 56 min Interview Marketer
May 16 17 min Observation Marketer, Manager, Developer
May 21 64 min Observation Marketer, Manager, Developer
June 4 32 min Observation Marketer, Manager, Developer
June 26 50 min Observation Marketer, Manager, Developer
June 27 93 min Interview Manager
June 28 40 min Interview Marketer
July 2 15 min Observation Marketer, Manager, Developer
July 13 26 min Interview Developer
July 17 43 min Interview Second Developer
August 8 31 min Interview Chairman
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interviews and exchanges in the form of one or more coherent decisions, claims, directives or
mindmap activities during the e-conferences pertaining to control were identified and coded as
one of the four elements of control. The coding scheme was developed and piloted by two
authors based on the central concepts from Table 1, describing Kirsch’s (2004) elements of
control. In addition to the codes, descriptions were added of how each element of control under
consideration was applied. The coding was subsequently conducted by the first author over
two coding iterations. The first iteration results and experiences were discussed with the
second author to resolve ambiguities and uncertainties. This approach helped consolidate the
coding scheme and ensure that codes were applied consistently across the interview and
e-conference data. The single-person approach to both data collection and analysis allowed
him to develop an in-depth understanding of the data and ensured consistent coding across
the various data sources. However, as only one coder was used, we were not able to calculate
an inter-rater reliability statistic that would have allowed us to more objectively assess the
adequacy and consistency of the coding. The analysis of the interviews identified 94 state-
ments related to how control was enacted through the project context (see Table 3), and the
analysis of the e-conferences identified 54 exchanges related to how control was enacted
through mediated communication (see Table 4).
ANALYSIS
The Comapping project started at Area9 in February 2006 with the idea of creating a Web-
based mindmapping system. The idea was presented to the Russian outsourcing provider and
Table 3. Project context control identified in interviews
Elements of control Formal Informal
Measurement (48) Documented (9)
Specified goals (12)
Specified behaviour (7)
Goal alignment (5)
Norms and values (13)
Evolving goals (14)
Evaluation (36) Rules
Procedures (3)
Specified goals (3)
Specified behaviour (2)
Documented (13)
Norms and values (12)
Expectations (5)
Socialisation (5)
Training (2)
Dialogues (9)-
Rewards and
sanctions (10)
Rules
Specified targets (1)
Pay (4)
Bonuses
Promotion (1)
Demotion (1)
Norms and values (5)
Group recognition (5)
Peer pressure (1)
Roles and
relationships (94)
Dyad (12)
Hierarchal (5)
Work group (43)
Professional society (1)
Clan (34)
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the joint-venture project between the two firms was established in April 2006. The two firms
had equal ownership but made different contributions to the project. The Russian partner
assigned two developers to the project while Area9 provided management, architectural and
design expertise. Both information technology professionals in Area9 worked as full-time
developers on the project along with the two Russian developers, and together they had a
proof of concept ready the following month. However, as the project evolved, the Area9
participants decreased their contribution as developers, leaving more responsibility to the
Russian developers. One of the Area9 participants stopped as developer, while the other, who
previously had the primary responsibility for product development, handed over that role to one
of the Russian developers. Another change was the hiring of three part-time managers for the
project in April 2006. The three managers were supposed to develop a commercial strategy for
the product. However, as they spent their time debating options and challenges without being
able to agree on a strategy, they were released from the project in December 2006. The
chairman (Denmark) resumed management responsibilities along with the previous manager
(Denmark) and the managing developer (Russia).
We initiated the case study at this point in late February 2007. However, the new technically
oriented management approach was short-lived. There was agreement that the project needed
a business strategy for the product, and one of the three managers therefore rejoined the
project as full-time CEO in April. A few months later a golden opportunity appeared as a
Fortune500 Company partner was found. The new partner’s customisation became the
primary project objective and staff was increased to eight full-time developers. Our case study
ended in July 2007 when the golden opportunity reorientation started.
Table 4. Mediated communication control identified in e-conferences
Elements of control Formal Informal
Measurement (24) Documented (15)
Specified goals (13)
Specified behaviour
Goal alignment
Norms and values (1)
Evolving goals (12)
Evaluation (24) Rules
Procedures (3)
Specified goals (13)
Specified behaviour
Documented (14)
Norms and values (1)
Expectations (6)
Socialisation
Training
Dialogues (8)
Rewards and sanctions (5) Rules
Specified targets
Pay
Bonuses
Promotion
Demotion
Norms and values (1)
Group recognition (3)
Peer pressure (2)
Roles and relationships (53) Dyad (5)
Hierarchal
Work group (38)
Professional society
Clan (10)
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Control was exercised in the project by multiple actors and in various forms. Table 3
summarises the distribution of 94 statements regarding how control was enacted through
the project context. Similarly, Table 4 summarises the distribution of how control was
enacted through mediated communication during the Comapping project e-conferences in 53
exchanges. The two tables summarise the occurrences of the codes derived from Kirsch’s
(2004) elements of control framework depicted in Table 1. The elements of control column
show the number of identifications for each control element. In addition, the formal and informal
columns show the number of control characteristics describing the identified instances of the
control elements. A particular identification may have more than one control characteristic, e.g.
instances of measurement can include both formal goal specification and documentation.
Our findings in relation to (1) measurement; (2) evaluation; and (3) rewards and sanctions
are elaborated in the following sections. Roles and relationships are elaborated along with the
three other elements as they were only identified in conjunction with these other elements. The
three elements of control are elaborated by first presenting findings related to the project
context from the interviews (summarised in Table 3), followed by findings related to mediated
communication from the e-conferences (summarised in Table 4).
Measurement
The Comapping project context included both formal and informal measurement. In fact,
measurement accounted for more than half of the statements relating to control (see Table 3).
A majority of these were formal, however both formal and informal measurement were fre-
quently based on informal roles and relationships. The chairman emphasised this reliance on
informal roles and relationships in their measurement as fundamental from the very beginning
of the Comapping project. According to him, the initial intent with the Comapping project was
to ‘first get the right people on the bus and then decide where to drive’. Based on past
collaborations, there was a high level of trust between the managers of Area9 and the Russian
outsourcing firm, which is in line with what we know about the importance of control and trust
dialectics in inter-organisational electronic partnerships (Gallivan & Depledge, 2003). In fact,
only a two-page contract was needed before the joint-venture project was established. The
idea was to develop a Web-based collaborative mindmapping system that Area9 could use
in other projects. The chairman’s focus on getting the right people is fundamental in agile
development (Boehm & Turner, 2003; Augustine et al., 2005) and illustrates a high reliance on
informal measurement where ‘desired end states result when individual behaviour is consistent
with the shared norms and values’ (Kirsch, 2004). However, the use of a contract shows that
formal measurement was also present – although limited – because of the strong reliance
on informal roles and relationships. The extensive reliance on the ‘right people’, on high mutual
dependency and on trust indicates clan-like roles and relationships, which is defined as ‘a
group of individuals who are dependent on each other to accomplish their work and who are
committed to achieving group goals’ (Kirsch, 2004).
Control enactment through real-time mediation during e-conferences also included both
formal and informal measurement. These e-conferences included three project members: the
10 J S Persson et al.
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manager (board member of the Comapping joint venture and responsible for general man-
agement and product development), the marketer (CEO for the Comapping joint venture and
responsible for its commercial strategy) and the developer (director of R&D for the Comapping
joint venture and responsible for day-to-day product development). During the e-conferences
they shared and manipulated a mindmap (a tree structure) where each node represents an
assignment to team members or groups to be done in a present (‘Current sprint’) or future
(‘Next sprint’) time box, which is a common technique for task management in agile develop-
ment methodologies (Boehm & Turner, 2003; Jalote et al., 2004). As each participant could
navigate the mindmap, all cursors were visible to the participants as a small box with the name
of its owner (see Figure 1). Manipulations of the mindmap, e.g. deleting, adding or changing a
node, were instantly visible to all participants. Formal control during these e-conferences
appeared frequently when participants specified goals in the mindmap. One example occurred
as a result of the participants discussing a system feature represented as the node ‘Add notes
to topic’, under ‘Next sprint’ (see Figure 1).
Figure 1. Screenshot of ‘Next sprint’ in the Comapping tool as participants discuss ‘Add notes to topic’.
Control in agile distributed software development 11
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In this case, the participants agreed that ‘Add notes to topic’ needs to be done, resulting in
the manager moving the node and its sub-nodes from ‘Next sprint’ (Figure 1) to ‘Current sprint’
(Figure 2). In addition, the manager stated:
Manager (Denmark): I think it would be good to have the formatting also like we have on
topics.
Developer (Russia): Formatting . . . okay . . . Maybe formatting can be second turn.
Manager (Denmark): Yeah it could, but we should definitely think about it.
[The Manager creates a sub-node to ‘Add notes to topic’, named ‘Add formatting’, and marks
it as second priority, see Figure 2]
Developer (Russia): Okay, let me just.
Manager (Denmark): I added that as a second priority.
Figure 2. Screenshot of ‘Current sprint’ in the Comapping tool as the manager has created ‘Add formatting’ under ‘Put
the notes in a separate window as we discussed earlier’.
12 J S Persson et al.
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This quote, along with the screenshots, is evidence of formal measurement through goal
specification and documentation in the mindmap. However, informal roles and relationships
are also illustrated in the third statement in the manager’s use of ‘we’.
The specific goals of the project were, however, very dynamic and continuously negotiated.
Goal changes often occurred at the end of e-conferences during discussions regarding the
content and deadlines for the current sprint. A deadline was not always set for a sprint and, in
other instances, deadlines were moved. The marketer tried several times to introduce more
specific and stable goals. At one point he suggested a contingency plan regarding when to
perform a server upgrade, but this proposal met resistance from the manager. He argued
instead for an in-flight sense-and-respond (Haeckel, 1995) approach to deal with project
dynamics. Differences of opinions between these two participants also appeared in relation to
product features. The marketer had told people that a desktop version of the system would be
available within 2 months, but he still wanted new features added to the current Web-based
version. The manager heatedly opposed this and argued that they needed to prioritise:
[All the participants’ cursors are placed on the sub-node of ‘Next sprint’ called ‘Discuss
desktop edition and Hewlett Packard (HP) grant’ that however shortly after is changed to
‘Contact Xxx to hear about HP grant’. At the time of the following quote only the marketer’s cursor
is placed on the node while the two others’ cursors are placed on ‘Next sprint’. This constellation
of cursors was persistent for almost the entire discussion related to this particular node.]
Marketer (Denmark): I was asking if we can devote one resource so something is happening
to the desktop version.
Manager (Denmark): But that doesn’t make sense, you need to answer the question, what
is it you want from a business point of view, so if you say I want all of it you didn’t answer
the question.
Developer (Russia): You have to say what you want first.
Manager (Denmark): Yes, so it doesn’t make sense to say we just need to keep the kettle
burning on the desktop version, and therefore we should assign someone. That is not a good
way to approach it I think. It is better to say what are the priorities, what is it I want to have
first. Do you want the server installer before you want the desktop version or do you want the
desktop version before you want the server installer or what is it you want?
Marketer (Denmark) interrupts: Okay, then I’ll suggest we will just wait with this for a while
until we are more certain.
[The long discussion on this topic did not lead to further changes to this mindmap node.]
The different placement of cursors in the mindmap in this exchange represents non-verbal
communication between the participants. The manager and developer’s placement of cursors
away from the node being discussed communicates an alliance between them that suggests it
is time to move away from the topic or end the discussion. During this exchange, the developer
and manager relied on the clan structure to convince the marketer that a high level of uncertainty
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required the project to focus on a few prioritised features at a time. In fact, the manager stated
in an interview that sprints and time boxing were introduced precisely because the project earlier
had experienced difficulties in prioritising features and consequential low productivity.
Evaluation
Evaluation was both formal and informal in the Comapping project. The participants, however,
differed significantly in their attention to evaluation through the project context. The marketer
had a limited focus on evaluation in contrast to the manager and the two developers. The
marketer illustrated this by his limited requests for information about activities in Russia. He
said, ‘freedom with responsibility’, and did not expect his time was well spent on the technical
aspects of the project. Instead, he focused on marketing challenges. In addition, the marketer
stated that it would not make sense for him to provide feedback to the developers because the
joint venture was small and he trusted that they worked as hard as they could. In contrast, the
manager emphasised the importance of frequent contact with the remote site, arguing that if
there were no exchanges for a week it was an indicator that little work had been done. In
addition, he stated that demands for communication should come from both sites, although this
could prove difficult. Hence, the manager emphasised frequent communication between him
and the developers as the most crucial element in their agile practices, and he saw this
capability as based on long-term relationships and trust. According to the key developer, the
manager and he chatted daily with very few exceptions and used Skype on a weekly basis.
Face-to-face communication was done on a monthly basis for the first 4–5 months of the
Comapping project, but the developer considered the involvement of many new actors as the
primary reason for these visits. While the developer preferred face-to-face communication, he
did not consider it necessary between him and the manager. For the other developer, it varied
significantly how frequently she communicated with the manager, from daily to weeks or
months, depending on the specific task she was working on. Generally, the manager found it
difficult to understand how distributed software projects could be effective without being agile.
He argued that plan driven development with extensive reliance on documents and limited
verbal communication would go against their experience that misunderstandings frequently
occur when reliance on written communication is high and verbal communication is low.
Evaluation through mediated communication during e-conferences was also both formal and
informal. Formal controls were procedures, specified goals and documentation. Informal
controls were norms and values, expectations and dialogues. An example of a frequent formal
procedure was the review, which was agreed upon in the following quote:
[The developer and manager’s cursors are placed on the first sub-node of current sprint
called ‘Easy sign up’ marked as a first priority]
Manager (Denmark): So do I need to do anything on that one [Easy sign up feature].
Developer (Russia): Probably not.
Manager (Denmark): So when you have something I can review it.
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Developer (Russia): Yeah.
Manager (Denmark): Ok great, so it is fair to say it is 50% done.
[The manager places the 50% symbol next to the node ‘Easy sign up feature’]
Developer (Russia): Yes because it took time to understand how Joomla can be done.
Review agreements were continuously made throughout e-conferences. It was not only the
project participants doing reviews for each other; sometimes they planned reviews to be
conducted by other people in their respective firms. Sometimes, the participants also con-
ducted reviews of new features during e-conferences by switching away from the Comapping
tool to consider the current version of the system. There was also a documentation aspect of
these reviews as the participants either wrote down who should do the review or, as in the
earlier example, noted the task status in the mindmap.
The informal part of the evaluations took place as continuous negotiations of expectation:
[The manager is relocating the sub-nodes of ‘Current sprint’ so they are ordered by their
priority]
Marketer (Denmark): Are you okay with this, or is it too much?
Developer (Russia): Let me just do a quick review – This should be fine, I think. The number
ones are definitely doable shall we say two weeks as usual?
Manager (Denmark): If you prefer so that would be fine.
Developer (Russia): Okay let’s go for two weeks – if we do well we can move faster – but
I’m sure, some other things will be popping up.
[The manager creates a new sub-node of ‘Current sprint’ called ‘Deadline: 4th of June’]
In this exchange, the tree participants made an effort to balance expectations supported by
the mindmap. The readily available representation of expectations in the mindmap provided
the participants with a dynamically updated overview leading to final agreement. The marketer
checked the other participants that were comfortable with the accumulated expectations by the
end of the e-conference (start of the earlier quote) and the developer subsequently reminded
the others of the usual uncertainties that might cause delays.
Rewards and sanctions
The Comapping project participants had limited focus on rewards and sanctions in their
accounts of how control was enacted through the context. Formal rewards relied on the key
participants’ ownership of the joint venture. The developer had a small ownership and was
also paid by the Russian outsourcing firm, while the marketer had a large ownership and was
not getting any salary. Because of the team’s small size they did not exercise promotions or
degradations, performance pay or bonus systems. Considering informal rewards, the manager
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argued that the project was prestigious with high involvement by the Russian outsourcing firm’s
top management and cutting edge technology. According to him, Area9 also emphasised the
importance of the product’s actual qualities for the Russian developers. One developer accord-
ingly stated that the delivery of a useful product was her most important goal and the other
developer compared with a previous project: ‘I didn’t care about that product at all . . . what I
care (in this project) is to make the customer happy in whatever way he wants and make my
team happy’. Regarding sanctions, the manager pointed out that they tried to avoid a ‘name
and blame culture’, although it could be difficult on critical issues. Possible sanctions included
taking low-performing participants off the team. This sanction had been used on some part-
time programmers. In addition, he emphasised that inadequate performing members might
affect team cohesion and morale by adding to the workload or problems for other team
members. The two developers rarely experienced articulation of positive feedback; they mainly
relied on the absence of negative feedback as an indicator of acceptance.
Reward and sanction controls were rarely enacted during e-conferences. No formal controls
were observed and only a few of an informal nature. One example of group recognition
occurred as the manager commented on the work by the developer:
[This quote is from the beginning of the e-conference where neither of them is logged on to
Comapping]
Manager (Denmark): So you made the map work with Joomla.
Developer (Russia): Yes.
Manager (Denmark): It looks good.
Developer (Russia) after two seconds of silence: And I actually found out I had to patch
Joomla a bit to accept emails as user names – that is already done.
Manager (Denmark): Great.
In addition, the participants applied sanctions in the form of peer pressure. The following quote
concerns the amount of features in the first update of the Comapping tool as its public release:
[All the participants’ cursors are placed on the sub-node of ‘Current sprint’ called ‘Add notes
to topic’ marked as a first priority and as 75% done, next to the nodes ‘Publish map’ and ‘Share
to all’ marked with same priority and completion]
Marketer (Denmark): So we just have [the features] publish maps and add notes?
Developer (Russia): Yes, and the new share dialog . . .
Marketer (Denmark): . . . It’s been six weeks right – and we are going into the seventh week
– so in two months we come out with two features.
Developer (Russia): Which is not good, I agree – which is not impressive.
Marketer (Denmark): No . . .
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In this exchange, the marketer indirectly pressures the developer to implement more fea-
tures for the upcoming system update. (The e-conference was held 26 June and the update
was released 11 July including six new features.) This peer pressure relied on an implicit norm
of what is an acceptable level of productivity. Further, it was supported by the clan mentality
focusing on ‘we’, underlining mutual dependence and shared productivity norms.
DISCUSSION
In the following, we review the detailed analysis of the Comapping project relative to our
research question: How do successful agile distributed software projects enact different
elements of control through mediated communication and project context?
Previous research questions whether informal control mechanisms generally can be used
when teams are short-lived and rarely meet face to face (Powell et al., 2004). The Comapping
project shows how a team distributed across geography, culture and firms can succeed with
the product they developed while being highly reliant on informal controls. We found evidence
of all Kirsch’s (2004) elements of control in the participant statements about the project context
and our own observations of technology mediated real-time exchanges during the project’s
e-conferences. Moreover, considerable elements of informal as well as formal control were
enacted both through the context and media usage although emphasis was uneven across the
elements. Comparing the distribution of the 94 statements on the context (see Table 3) with the
53 exchanges in the e-conferences (Table 4), notable differences and similarities are present.
While the informal elements of control are distributed similarly when comparing statements
about the project context and mediated exchanges during e-conferences, there are significant
differences regarding the formal elements of control. Formal rewards and sanctions were not
enacted at all during e-conferences and formal measurement, and evaluation was observed
more frequently during e-conferences compared with the project context. While this suggests
that contextual controls were more informal than those enacted through real-time mediated
communication, roles and relationships were more frequently informal during e-conference
exchanges.
Informal control enactment during e-conferences can occur because meetings in general
are mostly an informal exchange mechanism (Kirsch, 2004). However, it is for this reason
surprising to observe the extensive formal measurement and evaluation controls during
e-conferences. Usage of the collaborative mindmapping tool facilitated formalised measure-
ment and evaluation through documentation and goal specification, thereby making it a
mediated alternative to face-to-face meetings with paper note and white board documenta-
tion used in agile practices such as Extreme Programming’s planning game (Beck, 1999) or
Scrum’s sprint planning and review meetings (Schwaber & Beedle, 2001). Compared with
face-to-face communication, lean communication media such as teleconferencing may
therefore call for more structure with procedures and documents because of the absence of
traditional non-verbal visual cues and visualisation aids. The application of the Comapping
tool in the project appeared to address this need by providing alternative visual cues closely
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related to the project’s unfolding task profile. The Comapping tool might in this way prove
useful in other agile distributed software projects experiencing difficulties during mediated
meetings. The emphasis on present tasks in the e-conferences can also be seen as emer-
gent outcome control, which is suggested by Harris et al. (2009a) to describe flexible soft-
ware development under uncertainty. Emergent outcome control is described as continuing
corrective actions evaluated by multiple stakeholders with evolving standards (Harris et al.,
2009a) and is thereby utilising several elements of control suggested by Kirsch (2004), as
shown in Table 1.
Previous research suggests that informal roles and relationships such as the clan-like
control inherent in agile development will likely be more difficult to practice in a distributed
setting (Harris et al., 2006, 2009b). Harris et al. (2009b) argue that clan control can be
increasingly difficult when interaction is not face to face but mediated by technology and
when participants come from different organisations (e.g. when consultants are used or
when development is partly outsourced). Contrary to this claim, the results from the Comap-
ping project suggest that agile practices and clan-like controls were pervasively observable
both in real-time mediated exchanges between project participants and in their accounts of
the project context. While the participants did have hierarchical controls available (as indi-
cated by their formal titles) in the project context, we found no instances in which formal,
hierarchical relationships were expressed during e-conferences. The reliance on informal
roles and relationships instead of formal titles during e-conferences supports the standard
agile principles of getting the right people and establishing mutual trust (Boehm & Turner,
2003; Augustine et al., 2005). In another study, Ramesh et al. (2006) found that trust in agile
distributed software development ‘helped in limiting the formality with which agreements
were specified and thus enabled the development teams to rapidly adapt to the changing
needs of the project’.
A high number of informal work group statements and exchanges suggest consistent high
attention to the task at hand, while the second most frequent clan-like pattern indicates a high
level of mutual dependence among team members. The clan pattern is not surprising consid-
ering the agile principles adopted in the Comapping project. It is, however, surprising when
considering the argued difficulties for clan control in distributed settings (Harris et al., 2009b).
The appearance and effectiveness of clan controls in the Comapping project can be explained
in two ways: first, because of the high level of trust and long-term relationships between not
only the participants but also the two firms, which lead to fewer formal and more informal
controls (Kirsch, 2004); second, because of the Comapping project’s high goal congruence
and high performance ambiguity (Ouchi, 1980). Clan controls thereby appear as essential in
agility when defined as ‘the capability of a distributed team to speedily accomplish IS devel-
opment tasks and to adapt and reconfigure itself to changing conditions in a rapid manner’
(Sarker & Sarker, 2009). The informal roles and relationships allowed all participants to act as
both controller and controllee in their continuous attempts to influence decision-making during
e-conferences (Choudhury & Sabherwal, 2003), which is a situation different from the tradi-
tional distinction in software development between controllers exercising control and controll-
ees delivering on the agreed tasks to meet desired objectives (Kirsch & Cummings, 1996;
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Kirsch et al., 2002). In the study of control in agile projects by Maruping et al. (2009), they also
found that ‘autonomy is most supportive when it is granted to the team as whole, as opposed
to individuals within the team’. While the Comapping project had high goal congruence based
on contextual factors such as shared history and ownership, incidents of misalignment were
observed in their mediated communication. These misaligned goals were predominantly with
the marketer who was new and therefore did not share the team’s norms and values initially.
In these cases, the team mainly enacted informal control where ‘socialisation, training, dis-
cussions, dialogues and meetings serve as mechanisms of information exchange’ opposite
to formal evaluation where ‘information about rules, procedures, behaviours and goals are
exchanged’ (Kirsch, 2004).
In our study of the Comapping project, agile practices were primarily identified by effect
and to a lesser extent by participants naming them. Reflecting the adoption of a hybrid
method of Scrum and Extreme Programming customised to the project contexts and tasks.
A practice identified by effect was collective code ownership as prescribed by Extreme
Programming (Beck, 1999) involving informal roles and relationships as underlying basis and
informal evaluation through exchanges about norms, values and expectations. These infor-
mal controls were also present in the project adaption of the onsite costumer practice pre-
scribed in Extreme Programming carried out by the chairman and combined with continuous
user interaction. This practice corresponds to the agile project manager principle ‘1. Deliver
something useful to the client; check what they value’ (Larman, 2004), which is the first of
nine principles all identifiable by effect in the Comapping project. A prominent agile practice
mentioned by the participants in the Comapping project was the use of sprints originating
from Scrum (Schwaber & Beedle, 2001) and with similarities to the planning game in
Extreme Programming (Beck, 1999). This practice represents both formal and informal mea-
surement by incorporating the pre-specification and documentation of goals on one hand
and evolving goals on the other.
Our study shows that formal and informal elements can successfully be combined to
control agile distributed software development. The study suggests that informal clan-like
control elements typical for agile teams can be combined with formal control elements more
typical for other distributed development teams without losing the mutual trust and shared
commitments in the team. One explanation for this may be that the Comapping tool was
used for backlog management. Product and sprint backlogs are used in Scrum projects to
visualise tasks and task status to the team (Schwaber & Beedle, 2001). The backlogs
represent a set of shared commitments to the team, and translating the backlogs to a
Web-based mindmapping tool seems to agree with basic agile values in the team. Thus, the
formal control elements introduced to compensate for the distribution were not perceived as
impediments to agile practices. Managers may therefore emphasise informal as well as
formal control in distributed software development. Agile methods and real-time communi-
cation and coordination systems such as the Comapping tool may facilitate such informal
control practices. Roles and relationships can furthermore be extensively informal in con-
junction with other both formal and informal control practices in successful distributed soft-
ware development.
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CONCLUSION
The success of agile practices in collocated software development calls for careful con-
sideration of its potential in distributed settings. We reported how elements of control can be
enacted through mediated communication and project context to support success in distrib-
uted, agile software development. The considered project was controlled through formal as
well as informal measurement, evaluation, and rewards and sanctions, and with very high
dependency on informal roles and relationships. The case study revealed that formal mea-
surement and evaluation control were enacted persistently through mediated communication.
These formal control practices were, however, predominantly carried out in conjunction with
informal roles and relationships such as clan-like control inherent in agile development. This
underlines previous research stressing multiple categories of control in software project man-
agement (Kirsch, 1997; Harris et al., 2009a,b) and elaborates on previous research question-
ing the feasibility of high reliance on informal controls in distributed settings (Powell et al.,
2004; Harris et al., 2009b). More specifically, as suggested by Maruping et al. (2009), the study
demonstrates that communication technologies can play a significant role in supporting the
execution of agile practices by allowing concurrent enactment of both formal and informal
controls in backlog management.
These findings contribute to recent calls for empirical research of agile software develop-
ment (Dybå & Dingsøyr, 2008) in distributed settings (Agerfalk & Fitzgerald, 2006; Lee et al.,
2006) focused on control (Kirsch, 2004; Powell et al., 2004). More specifically, the study
addresses the call for research to understand the conditions under which informal control is
enacted in agile distributed software projects (Yadav et al., 2009) and the role of communica-
tion technologies in supporting agile practices (Maruping et al., 2009). The findings point in
direction of further investigations of how different forms of control can be enacted to support
software development in distributed, agile environments. Specifically, multiple case studies are
needed to compare and contrast control patterns across different contexts. Important contex-
tual variations to consider include choice of communication media, project size and participant
diversity across both successful and unsuccessful projects.
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